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BUSINESS UNIT: 3340_ COBCP NO. 16-04 PRIORITY: PROJECT ID: 0000902 

A. PURPOSE OF THE PROJECT: 

Construction of a new residential facility will enable the California Conservation Corps (CCC) to 
continue to address the needs of their program work in the Napa area by providing a safe and healthy 
environment for all corpsmembers and staff. The CCC desires to remain in this area due to its 
proximity to project work and the cultivation and expansion of an ongoing sponsor base that they have 
fostered since 1988. In addition, this area is ideal for corpsmember development because the area 
surrounding Napa provides ample opportunity for corpsmembers to work on various conservation 
projects to develop their employable skillset. 
Background: 

The focus of the CCC's Napa Residential Center is for corpsmembers to gain work experience, 
advance their education through an excellent high school diploma program with John Muir Charter 
School, and learn about careers, while helping to enhance California's natural resources and its 
communities. A residential center is critical in this area to recruit and retain corpsmembers. 
Recession has significantly hit the surrounding Napa area, which includes Vallejo, Suisun, Fairfield, 
and Benicia. Economically, corpsmembers have limited resources, particularly the ability to afford a 
vehicle to reach the Napa Center, as public transportation is not available. Due to the high attrition 
rate at a non-residential center, Napa does not have sufficient number of corpsmembers to address 
the abundant conservation projects available in the Napa area. As such, current projects are limited to 
the following: 

• Napa Valley Flood Control District 
• Energy Work - Town of Yountville 
• Jack London State Park 
• Cal Trans - Storm Water 

The CCC currently operates a non-residential satellite located on the grounds of Napa State Hospital. 
The facility does not meet the state's facility standards including Americans with Disabilities Act (ADA), 
seismic and fire life safety. In addition, Napa County is selected for a residential center because a 
residential operation is better suited to the combination of high project need/smaller recruitment base 
characteristic of these locations. The CCC desires to remain in this area due to the proximity to project 
work and the cultivation and expansion of an ongoing sponsor base of many years, as well as an area 
ideal for corpsmember development. 

The CCC has historically been involved in projects in the Napa area since 1988. The area enrolls 
young people in and around Napa. However, due to its socioeconomic demographics, many young 
people must travel from areas such as Vallejo, American Canyon, and Fairfield to work in Napa. 
Median housing costs in Napa (to own a house is $980,000) and median rental cost is $1105/month. 
Housing costs are prohibitive to CCC corpsmembers residing in Napa County. 

There is a critical need for natural resource conservation work in the Napa area including trail and park 
rehabilitation projects for State parks, fishery habitat enhancement projects with the Department of 
Fish and Wildlife, highway maintenance projects with CalTrans. The Napa area is the gateway for 
projects in the Northern Bay area and Solano County as well. Additional project sponsors who utilize 
the CCC include: East Bay Regional Park District, East Bay Municipal Utility District, Point Reyes 
National Seashore and California Veterans Home. The CCC also bases one of its Energy Corps crews 
to cover East/North Bay and Solano County areas. 

By increasing the number of corpsmembers in Napa, the CCC can increase capacity to meet the 
demand of project sponsors for resource conservation work. Currently, the CCC is unable to meet 
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project demand given the limited number of young men and women that are currently working at the 
Napa satellite. The availability of a residential center in or around Napa would ease the high cost of 
housing for those young people who wish to work for the CCC but cannot afford to do so in Napa and 
reduce both their carbon footprint (eliminate commute to the Center each day) and the cost of their 
commute. 

B. RELATIONSHIP TO THE STRATEGIC PLAN: 

The CCC provides young men and women the chance to serve their state and become employable 
citizens through hard work on environmental, conservation, fire protection, and emergency response 
projects. The CCC also provides education and training opportunities. 

Residential facilities provide capacity to house approximately 40 percent of the CCC's corpsmember 
population who live, eat, and sleep every day in CCC facilities. These residential locations serve as the 
"hub" of the CCC's service delivery. All departmental objectives, which include but are not limited to: 
corpsmember education and training; disaster response; field administration; and community 
service/outreach are administered from these locations. 

Because of the importance residential facilities play in the achievement of the departmental objectives 
listed above, it is essential that they be safe, clean, accessible and conducive to an environment that 
contributes to the achievement of the CCC's mission. 

The CCC's Revised Strategic Plan reads: Goal 6 "... to create a safe and healthy home-like 
environment within CCC facilities." To achieve these goals. Minimum Facility Standards have been 
developed. Every CCC facility has been inspected to determine the extent to which these standards 
are being met, and to ensure compliance with all applicable codes, and meet fire, life/safety 
requirements. 

This proposal aligns with the Governor's intent to rebuild CCC's residential program, as outlined in the 
2015-16 May Revision. 

C. ALTERNATIVES: 
The CCC outlines a number of alternatives, as listed below: 

Alternative 1: Acquire property in Napa County on which to build a new facility designed to the CCC's 
residential center needs. 
Scope: Construct a new 48,150 square foot (sf) residential center which will include nine buildings 
consisting of an administration building (3,000 sf), four dormitories (15,000 sf), an education building 
(5,500 sf), a recreation building (5,000 sf), a multi-purpose with kitchen and dining room (9,000 sf), 
warehouse with work area (10,500 sf), and a hazardous materials storage room (150 sf). There would 
also be 100,000 sf of paved surface for service and staging areas, walkways, driveways, and parking. 
This facility is designed based on the CCC's residential center needs and would accommodate 80 
permanent corpsmembers. 

Cost: Total project costs are estimated to be $28 million for acquisition, preliminary plans, working 
drawings, and construction costs. This cost estimate is based on prior similar CCC capital outlay 
projects. Funding for site search/selection is already approved in FY 2015-16 May Revision. 

Funding: General Fund and Public Building Construction Fund 

Program Benefits: This would ensure that the CCC can continue to meet its legislated intent to provide 
opportunities to young adults as well as provide services to the community. The residential program is 
the core of the CCC from which a significant portion of work is emergency response. Key to fulfilling 
the CCC's mission is to be strategically located throughout the state to provide emergency response 
and project work for other state agencies and the natural resources that the CCC protects and 
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preserves. The CCC will be able to continue to reside near the project work and the sponsor base that 
has been cultivated since 1988. 

Facility Management Benefits: The requested residential center would be constructed to meet the 
CCC's program needs as well as all current building codes and energy standards. In addition, CCC will 
pursue a minimum of LEED Silver certification in order to attain the highest possible energy efficiency 
and may also include zero net energy (ZNE) in meeting the Governor's executive order B18-12. 

Impact to Support Budget: The CCC will submit a future support Budget Change Proposal (BCP) to 
request additional resources needed to operate a residential center as compared to a non-residential 
center, seeking an estimated $1.4 million in annual increased cost. This estimate includes a cook 
supervisor, cook, maintenance mechanic and night watch positions. It also includes operational costs 
for additional buildings for a residential program such as dormitories and kitchen/dining facilities for 80 
permanent corpsmembers. 

Alternative 2: Acquire property at the current location from the Napa State Hospital and construct a 
new facility designed to the CCC's residential center needs. 

Scope: Construct a new 48,150 square foot (sf) residential center that would include nine (9) buildings 
consisting of an administration building (3,000 sf), four dormitories (15,000 sf), an education building 
(5,500 sf), a recreation building (5,000 sf), a multi-purpose with kitchen and dining room (9,000 sf), 
warehouse with work area (10,500 sf), and a hazardous materials storage room (150 sf). There would 
also be 100,000 sf of paved surface for service and staging areas, walkways, driveways, and parking. 
This facility is designed based on the CCC's residential center needs and would accommodate 80 
corpsmembers. 

Cost: Total project costs are estimated to be $28 million for acquisition, preliminary plans, working 
drawings, and construction. This cost estimate is based on prior similar CCC capital outlay projects. 
Funding for site search/selection is already approved in FY 2015-16 May Revision. 

Funding: General Fund and Public Building Construction Fund 

Program Benefits: This would ensure that the CCC can continue to meet its legislated intent to provide 
opportunities to young adults as well as provide services to the community. The residential program is 
the core of the CCC program from which a significant portion of the work is emergency response. Key 
to fulfilling the CCC's mission is to be strategically located throughout the state to provide emergency 
response and project work for other state agencies and the natural resources that CCC protects and 
preserves. CCC will be able to continue to reside near the project work and the sponsor based that 
has been cultivated since 1988. 

Facility Management Benefits: The requested residential center would be constructed to meet the 
CCC's program needs as well as all current building codes and energy standards. In addition, CCC will 
pursue a minimum of LEED Silver certification in order to attain the highest possible energy efficiency 
and may also include zero net energy (ZNE) in meeting the Governor's executive order B18-12. 

Impact to Support Budget: The CCC will submit a future support BCP to request additional resources 
needed to operate a residential center as compared to a non-residential center, seeking an estimated 
$1.4 million in annual increased costs. This estimate includes a cook supervisor, cook, maintenance 
mechanic and night watch positions. It also includes operational costs for additional buildings for a 
residential program such as dormitories and kitchen/dining facilities for 80 permanent corpsmembers. 

Alternative 3: Rehabilitate existing vacant state buildings. 

Scope: Maintain CCC presence in the Napa area by finding and rehabilitating a vacant state-owned 
building(s), approximately the size of the residential facility needs. 
Cost: Costs will vary if appropriate facilities exist. Costs depend on facility improvements needed to 
meet CCC program needs. 

Funding: General Fund or Public Building Construction Fund 
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Program Benefits: This will ensure that the CCC can continue to meet its legislated intent to provide 
opportunities to young adults as well as provide services to the community. The residential program is 
the core of the CCC program from which a significant portion of the work is emergency response. Key 
to fulfilling the CCC's mission is to be strategically located throughout the state to provide emergency 
response and project work for other state agencies and the natural resources that CCC protects and 
preserves. CCC will be able to continue to reside near needed project work and the sponsor base that 
has been cultivated since 1988. 

Facility Management Benefits: The rehabilitated center would be reconstructed to meet the CCC's 
program needs as well as all current building codes, seismic, fire/life safety and Title-24 energy 
standards. In addition, CCC will pursue a minimum of LEED Silver certification for existing buildings in 
order to attain the highest possible energy efficiency in meeting the Governor's executive order B18-
12. 

Impact to Support Budget: The CCC will submit a future support BCP to request additional resources 
for ongoing maintenance and operations of this newly rehabilitated facility. It is estimated at $1.4 
million in annual increased cost. This estimate includes a cook supervisor, cook, maintenance 
mechanic and night watch positions. It also includes operational costs for additional buildings for a 
residential program such as dormitories and kitchen/dining facilities for 80 permanent corpsmembers. 

D. RECOMMENDED SOLUTION: 

1. Which alternative and why? 

The CCC recommends Alternative 1, acquire property in Napa County on which to build a new 
facility designed to the CCC's residential center needs to convert the non-residential facility to 
residential in Napa County. This will ensure that the CCC can continue to meet its legislated intent 
to provide opportunities to young adults and services to the community. The residential program is 
the core of the CCC program from which a significant portion of the work is emergency response. 
Key to fulfilling the CCC's mission is to be strategically located throughout the state to provide 
emergency response and project work for other state agencies and the natural resources that CCC 
protects and preserves. The new facility's design and construction would be based on the CCC's 
residential center needs developed with the assistance of the Department of General Services. 

2. Detail scope description. 

This proposal requests $200,000 for site evaluation. This new 48,150 square foot (sf) residential 
center will include nine (9) buildings consisting of an administration building (3,000 sf), four 
dormitories (15,000 sf), an education building (5,500 sf), a recreation building (5,000 sf), a multi
purpose with kitchen and dining room (9,000 sf), warehouse with work area (10,500 sf), and a 
hazardous materials storage room (150 sf). There would also be 100,000 sf of paved surface for 
service and staging areas, walkways, driveways, and parking. This facility is designed based on 
the CCC's residential center needs and would accommodate 80 corpsmembers. 

3. Basis for cost information. 

The estimated cost is based on construction costs of three prior CCC capital outlay projects. 

4. Factors/benefits for recommended solution other than the least expensive alternative. 

A newly constructed campus would be designed within the CCC program requirements and 
mission goals. 

5. Complete description of impact on support budget. 

The CCC will submit a future support Budget Change Proposal (BCP) to request additional 
resources needed to operate a residential center as compared to a non-residential center, seeking 
an estimated $1.4 million in annual increased costs. 
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6. Identify and explain any project risks. 

Any construction project carries risk of increased cost and scope due to discovery of unknown 
subsurface site conditions throughout the design and construction process that can alter the 
estimated construction cost. 

7. List requested interdepartmental coordination and/or special project approval (including mandatory 
reviews and approvals, e.g. technology proposals). 

a) DGS/ Real Estate Service Department for budget, plan creation and project management 
functions. 

b) State Fire Marshall for fire, life safety. 

c) State Architect for ADA and code compliance. 

E. CONSISTENCY WITH GOVERNMENT CODE SECTION 65041.1: 

1. Does the recommended solution (project) promote infill development by rehabilitating existing 
infrastructure and how? Explain. 

No, CCC is proposing construction of a new facility. 

2. Does the project improve the protection of environmental and agricultural resources by 
protecting and preserving the state's most valuable natural resources? Explain. 

CEQA review will ensure the project protects the state's natural resources. 

3. Does the project encourage efficient development patterns by ensuring that infrastructure 
associated with development, other than infill, support efficient use of land and is appropriately 
planned for growth? Explain 

The Department of General Service, Real Estate Service Department will support and ensure 
efficient land use and appropriate project development. 
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This new 48,150 square foot (sf) residential center will include nine (9) buildings consisting of an administration 
building (3,000 sf), four dormitories (15,000 sf), an education building (5,500 sf), a recreation building (5,000 
sf), a multi-purpose with kitchen and dining (9,000 s . f.), warehouse with work area (10,500 sf), and a 
hazardous materials storage room (150 sf). There will also be 100,000 sf of paved surface for service and 
staging areas, walkways, driveways, and parking. This facility is designed based on the C C C ' s residential 
center prototype and will accommodate 80 corpsmembers. 


